
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13
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Run date

Time

Reviewer: Ghafghazi, Ben 13-Feb-10

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 199 Date: 02-Feb-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 147

Inspection Type: Intermittent
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/field

Met with Ahmed and Victor to discuss bike path profile grades.
Behzad and I called Marty (State Wide Super) to inquire where about is the compressor. Marty said it is at
the job site.
Met with Sherif to discuss CCO# 139. I also met with Tim Mccarthy to discuss the cost estimate for CCO#
139.
Greg Allen called complaining about Greg Roth refusing to inspect the 4" air line.
Behzad called to confirm that the compressor is on the site.
Maged and I discussed the EB seismic joint at hinge EE and if the steel plate and AC is necessary at this
location.
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